
BOARD OF COUNTY COMMISSIONERS 
AGENDA ITEM SUMMARY  

 
Meeting Date:   September 20, 2006   Division:   _Engineering   
 
Bulk Item:  Yes      X        No           Department: _Facilities Development 
  
        

Staff Contact Person:  ____Jerry Barnett   
 
AGENDA ITEM WORDING:  Receipt of monthly report on Changes Orders reviewed by the 
Deputy County Administrator. 
  
 
ITEM BACKGROUND:  There were three change orders considered for approval by the Deputy 
county Administrator for the period beginning August 1, 2006, and ending August 31, 2006, totaling 
$28,408.56.  See attached for details. 
 
PREVIOUS RELEVANT BOCC ACTION:  On September 9, 1998, ordinance no. 026-1998 was 
adopted in order to provide that the County Administrator may approve separate, non-cumulative 
change orders for construction projects and professional service contracts in amounts not to exceed 
$25,000.00 or 5% of the original contract price, whichever is greater.  The BOCC requested a monthly 
report of all change orders considered by the County Administrator. 
 
CONTRACT/AGREEMENT CHANGES:  N/A 
 
 
__________________________________________________________________________________ 
STAFF RECOMMENDATIONS:  N/A 
 
 
 
 
TOTAL COST: __N/A____________  BUDGETED:   Yes     N/A   No   
  
COST TO COUNTY: N/A   SOURCE OF FUNDS:  N/A    
 
REVENUE PRODUCING:  Yes        No   X       AMOUNT PER MONTH            Year  ____      
 
APPROVED BY: County Atty            OMB/Purchasing         Risk Management ____        
 
 
DOCUMENTATION: Included       X       Not Required_____ 
 
 
DISPOSITION:       AGENDA ITEM #           
 
 
Revised 8/06 



MONROE COUNTY 
FACILITIES DEVELOPMENT 
 
M  E  M  O  R  A  N  D  U  M   
 
 
TO: David Koppel 
 County Engineer 
 
FROM: Ann Riger, Contracts Administrator 
 Facilities Development 
 
DATE: August 31, 2006 
 
RE: Agenda Item – September 2006 
 
 
Attached is an Agenda Item Summary with supporting documentation for the monthly 
report of change orders reviewed by the Deputy County Administrator.  The total number 
of change orders reviewed, and approved, are three, totaling $28,405.56.  Below is a brief 
description of each: 
 
1. For the Big Pine Key Roads X project, 400 feet of additional drainage swales and 
 60 feet of seepage trenches were needed to alleviate a flood problem on Avenue 
 G, Fourth Street. 
 
2. For the Freeman Justice Center Building project a treatment for subterranean 
 termites was required by County Code in the amount of $4,435.20.  Fire Sprinkler 
 modifications and additions were necessary to accommodate building changes, 
 totaling $11,908.73, while the original FM-200 fire protection system was deleted 
 for a credit of $13,500.00.  Elevator finishes were changed from bronze finish to 
 stainless steel and aluminum resulting in a credit of $5,828.00.  The net cost of 
 this change order is a credit for $2,984.07. 
 
3. The final change order approved by the Deputy County Administrator was for the 
 Freeman Justice Center to extend the travel of elevator #1 to the roof level to 
 facilitate access to the air handling units for maintenance, at a cost of $22,092.63. 
 
The above change orders were approved by the Deputy County Administrator in 
accordance to Ordinance No. 026-1998 adopted to provide that the County Administrator 
may approve separate, non-cumulative change orders for construction projects and 
professional service contracts in amounts not to exceed $25,000.00 or 5% of the original 
contract price, whichever is greater. 
 
Thank you.  If you have any questions please call me at ext. 4439. 
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